

**NFWFMD Flood Map Project Status  
(As of 7/7/11)**

<p><b>Escambia County</b> Project started in FY04 Preliminary Maps on 09/30/2005 Effective Maps on 09/29/2006</p>	<p><b>Santa Rosa County</b> Project started in FY04 Preliminary Maps on 09/30/2005 Effective Maps on 12/19/2006</p>
<p><b>Bay County</b> Project started in FY05 Preliminary Maps on 09/29/2006 Effective Maps on 06/02/2009</p>	<p><b>Gulf County</b> Project started in FY05 Preliminary Maps on 09/29/2006 Effective Maps on 09/28/07</p>
<p><b>Walton County</b> Project started in FY05 Preliminary Maps on 03/28/2008 Effective Maps on 09/29/2010</p>	<p><b>Leon County</b> Project started in FY06 Preliminary Maps on 05/08/2008 (Revised) Effective Maps on 08/18/2009</p>
<p><b>Gadsden County</b> Project started in FY06 Preliminary Maps on 09/28/2007 Effective Maps on 02/04/2009</p>	<p><b>Wakulla County</b> Project started in FY07 Preliminary Maps on 08/5/2011* Effective Maps on 09/28/2012*</p>
<p><b>Calhoun County</b> Project started in FY07 Preliminary Maps on 09/30/2011* (Revised) Effective Maps on 11/30/2012*</p>	<p><b>Holmes County</b> Project started in FY07 Preliminary Maps on 09/23/2009 Effective Maps on 12/17/2010</p>
<p><b>Washington County</b> Project started in FY07 Preliminary Maps on 09/30/2009 Effective Maps on 7/4/2011</p>	<p><b>Franklin County</b> Project started in FY08 Preliminary Maps on 08/05/2011* Effective Maps on 09/28/2012*</p>
<p><b>Jackson County</b> Project started in FY08 Preliminary Maps on 09/30/2009 Effective Maps on 12/17/2010</p>	<p><b>Jefferson County</b> Project started in FY08 Preliminary Maps on 08/05/2011* Effective Maps on 09/28/2012*</p>
<p><b>Liberty County</b> Project started in FY08 Preliminary Maps on 09/30/2011* Effective Maps on 11/30/2012*</p>	

\* Projected date