

**NFWFMD Flood Map Project Status
(As of 11/19/09)**

<p>Escambia County Project started in FY04 Preliminary Maps on 09/30/2005 Effective Maps on 09/29/2006</p>	<p>Santa Rosa County Project started in FY04 Preliminary Maps on 09/30/2005 Effective Maps on 12/19/2006</p>
<p>Bay County Project started in FY05 Preliminary Maps on 09/29/2006 Effective Maps on 06/02/2009</p>	<p>Gulf County Project started in FY05 Preliminary Maps on 09/29/2006 Effective Maps on 09/28/07</p>
<p>Walton County Project started in FY05 Preliminary Maps on 03/28/2008 Effective Maps on 08/19/2010*</p>	<p>Leon County Project started in FY06 Preliminary Maps on 05/08/2008 (Revised) Effective Maps on 08/18/2009</p>
<p>Gadsden County Project started in FY06 Preliminary Maps on 09/28/2007 Effective Maps on 02/04/2009</p>	<p>Wakulla County Project started in FY07 Preliminary Maps on 06/30/2010 Effective Maps on 06/30/2011</p>
<p>Calhoun County Project started in FY07 Preliminary Maps on 09/30/2009 Effective Maps on 12/30/2010*</p>	<p>Holmes County Project started in FY07 Preliminary Maps on 09/23/2009 Effective Maps on 12/30/2010*</p>
<p>Washington County Project started in FY07 Preliminary Maps on 09/30/2009 Effective Maps on 12/30/2010*</p>	<p>Franklin County Project started in FY08 Preliminary Maps on 08/30/2010* Effective Maps on 09/30/2011*</p>
<p>Jackson County Project started in FY08 Preliminary Maps on 09/30/2009 Effective Maps on 12/30/2010*</p>	<p>Jefferson County Project started in FY08 Preliminary Maps on 08/30/2010* Effective Maps on 09/30/2011*</p>
<p>Liberty County Project started in FY08 Preliminary Maps on 03/30/2010* Effective Maps on 05/30/2011*</p>	

* Projected date